

Pryor Gibson, Director

AMENDMENT NUMBER TWO (2)

This document shall amend Contract **Assignment Abatement Clearance 27 for Asbestos Abatement Clearance Services** (“Agreement”) by and between Silver Lion, LLC (the “Vendor”) and the State of North Carolina, Department of Public Safety, Office of Recovery and Resiliency (hereinafter referred to individually as “State” or “NCORR”) executed on July 18, 2024. Except as expressly provided in this Amendment, all terms and conditions of the original Agreement shall remain in force and shall apply to this Amendment. This Amendment, including all previous Agreements, Responses, and all its exhibits constitutes the entire agreement between the parties. The Agreement is hereby amended as follows, to become effective upon signature of all parties.

This Amendment removes APP-05797 [REDACTED] due to Applicant withdrawal from the Program.

AMENDMENT #2 ASSIGNMENT.ABATEMENT CLEARANCE 27 SILVER LION, LLC							
Project ID	Address	City	County	Scope	Construction Type	Award Final Cost	Removed from Award
APP-12343		Beaufort	Carteret	ACM	Recon + Elevation	\$ 900.00	
APP-13000		Lumberton	Robeson	ACM	Recon + Elevation	\$ 900.00	
APP-13035		Goldsboro	Wayne	ACM	Recon + Elevation	\$ 900.00	
APP-11415		New Bern	Craven	ACM	Recon + Elevation	\$ 900.00	
APP-13121		Goldsboro	Wayne	ACM	Recon	\$ 900.00	
APP-13469		Riegelwood	Bladen	ACM	Recon	\$ 900.00	
APP-13319		Tabor City	Columbus	ACM	Recon	\$ 900.00	
APP-10415		Goldsboro	Wayne	ACM	Recon	\$ 900.00	
APP-05797		Red Springs	Robeson	ACM	Recon		(\$900.00)
APP-06121		Fairmont	Robeson	ACM	Recon	\$ 900.00	
APP-06978		Trenton	Jones	ACM	Recon		(\$900.00)
APP-12944		Lumberton	Robeson	ACM	MHU Replace + Elevation	\$ 900.00	
APP-07959		Lumberton	Robeson	ACM	MHU Replace	\$ 900.00	
APP-06706	Council	Bladen	ACM	MHU Replace	\$ 900.00		
TOTAL Amended Contract Amount						\$ 10,800.00	
Amendment #2; Removes APP-05797							(\$900.00)
Amendment #1; Removed APP-06978							(\$900.00)

AMENDMENT EXECUTION AND RETURN:

To prevent delay in project completion, Vendor must execute/sign and return any amendment within **7 calendar days** after issuance. Failure to do so may result in revocation or termination of the contract, in whole or in part, at the sole discretion of the State.

The undersigned individuals below represent and acknowledge they have the company power and authority to bind Silver Lion, LLC and the State of North Carolina Department of Public Safety to the terms of this Amendment.

ACCEPTED AND AGREED TO:

Silver Lion, LLC

By: _____




Name: Boriz Lozano

Title: Chief Executive Officer

Date: 9/29/2025

North Carolina Department of Public Safety

By: _____



Name: Margaret Serapin

Title: NCORR Deputy Chief Procurement Officer

Date: September 29, 2025