



NC Department of Public Safety  
OFFICE OF RECOVERY AND RESILIENCY

Roy Cooper, Governor

Eddie M. Buffaloe Jr., Secretary  
Laura H. Hogshead, Director

October 3, 2024

AMENDMENT NUMBER ONE (1)

State of North Carolina  
Department of Public Safety  
NC Office of Recovery and Resiliency (NCORR)

This document shall amend Contract **Assignment Abatement 20 for Asbestos Abatement Services** (“Agreement”) by and between Vistabution, LLC (the “Vendor”) and the State of North Carolina, Department of Public Safety, Office of Recovery and Resiliency (hereinafter referred to individually as “State” or “NCORR”) executed on April 13, 2023. Except as expressly provided in this Amendment, all terms and conditions of the original Agreement shall remain in force and shall apply to this Amendment. This Amendment, including all previous Agreements, Responses, and all of its exhibits constitutes the entire agreement between the parties. The Agreement is hereby amended as follows, to become effective upon signature of all parties.

This Amendment removes project APP-10209 [REDACTED] as Abatement services are no longer required for this Project.

Contract Award replaced with the below table:

Project ID	Address	City	County	ECR Cost	Assignment Factor	Multiplier (w/63.9%)	Award Final Cost	Removed from Award
APP-08893	[REDACTED]	Southport	Brunswick	\$ 560.74	2.00%	\$ 919.05	\$ 1,838.11	
APP-07398	[REDACTED]	Ahoskie	Bertie	\$ 771.21	2.00%	\$ 1,264.01	\$ 2,528.03	
APP-07866	[REDACTED]	Windsor	Bertie	\$ 2,127.28	2.00%	\$ 3,486.61	\$ 6,973.22	
APP-10209	[REDACTED]	Mt. Olive	Wayne	\$ 371.47	2.00%	\$ 608.84		<b>(-\$1,217.68)</b>
APP-09039	[REDACTED]	Willard	Pender	\$ 5,544.80	2.00%	\$ 9,087.93	\$ 18,175.85	
<b>TOTAL Amended Contract Amount</b>							<b>\$ 29,515.21</b>	
<b>Amendment #1 Removes APP-10209</b>								<b>(-\$1,217.68)</b>

AMENDMENT EXECUTION AND RETURN:

To prevent delay in project completion, Vendor must execute/sign and return any amendment within **7 calendar days** after issuance. Failure to do so may result in revocation or termination of the contract, in whole or in part, at the sole discretion of the State.

The undersigned individuals below represent and acknowledge they have the company power and authority to bind Vistabution, LLC and the State of North Carolina Department of Public Safety to the terms of this Amendment.

ACCEPTED AND AGREED TO:

Vistabution, LLC

By: Clarence Mann  
Name: Clarence Mann  
Title: Chief Executive Officer  
Date: 10/9/2024

North Carolina Department of Public Safety

By: Taryn Madden  
Name: Taryn Madden  
Title: NCORR Procurement & Contract Specialist  
Date: October 9, 2024