



North Carolina Department of Public Safety
Office of Recovery and Resiliency

Josh Stein, Governor
 Eddie M. Buffaloe, Jr., Secretary

Pryor Gibson, Interim Director

February 13, 2025

AMENDMENT NUMBER ONE (1)

State of North Carolina
Department of Public Safety
NC Office of Recovery and Resiliency (NCORR)

This document shall amend Contract **RFB.Informal.Abatement 03** for **Asbestos Abatement Services** (“Agreement”) by and between Vistabution, LLC (the “Vendor”) and the State of North Carolina, Department of Public Safety, Office of Recovery and Resiliency (hereinafter referred to individually as “State” or “NCORR”) executed on February 8, 2021. Except as expressly provided in this Amendment, all terms and conditions of the original Agreement shall remain in force and shall apply to this Amendment. This Amendment, including all previous Agreements, Request for Bid, Responses, and all of its exhibits constitutes the entire agreement between the parties. The Agreement is hereby amended as follows, to become effective upon signature of all parties.

This Amendment removes APP-03779 ([REDACTED]) as abatement services are no longer required.

Contract Award replaced with the below table:

Project ID	Address	City	County	Construction Type	Award Total Cost	Removed from Award
APP-03171	[REDACTED]	Windsor	Bertie	Recon	\$ 30,000.00	
APP-03862	[REDACTED]	Windsor	Bertie	Recon	\$ 11,000.00	
APP-03779	[REDACTED]	Bladenboro	Bladen	Recon	\$ -	(-\$800.00)
APP-04350	[REDACTED]	Whiteville	Columbus	Recon	\$ 7,500.00	
APP-03486	[REDACTED]	Fayetteville	Cumberland	Recon	\$ 3,000.00	
APP-04724	[REDACTED]	Fayetteville	Cumberland	Recon	\$ 5,500.00	
APP-02904	[REDACTED]	La Grange	Lenoir	Recon	\$ 9,800.00	
APP-04660	[REDACTED]	Wendell	Wake	Recon	\$ 1,800.00	
APP-03035	[REDACTED]	Windsor	Bertie	Recon + Elevation	\$ 1,500.00	
APP-03433	[REDACTED]	Colerain	Bertie	Recon + Elevation	\$ 2,300.00	
APP-03772	[REDACTED]	Windsor	Bertie	Recon + Elevation	\$ 12,000.00	
APP-03502	[REDACTED]	Riegelwood	Bladen	Recon + Elevation	\$ 1,500.00	
APP-03777	[REDACTED]	Bladenboro	Bladen	Recon + Elevation	\$ 7,961.00	
APP-03396	[REDACTED]	Evergreen	Columbus	Recon + Elevation	\$ 2,800.00	
APP-04297	[REDACTED]	Hatteras	Dare	Recon + Elevation	\$ 9,050.00	
APP-04407	[REDACTED]	Rowland	Robeson	Recon + Elevation	\$ 1,500.00	
APP-04652	[REDACTED]	Fairmont	Robeson	Recon + Elevation	\$ 800.00	
APP-04674	[REDACTED]	Parkton	Robeson	Recon + Elevation	\$ 2,500.00	
APP-04701	[REDACTED]	Lumberton	Robeson	Recon + Elevation	\$ 7,800.00	
APP-04718	[REDACTED]	Lumberton	Robeson	Recon + Elevation	\$ 2,500.00	
APP-04088	[REDACTED]	Garland	Sampson	Recon + Elevation	\$ 9,500.00	
APP-00818	[REDACTED]	Goldsboro	Wayne	Recon + Elevation	\$ 800.00	
APP-02845	[REDACTED]	Goldsboro	Wayne	Recon + Elevation	\$ 2,300.00	
APP-04731	[REDACTED]	Delco	Columbus	Rehab	\$ 1,500.00	
APP-00873	[REDACTED]	Fayetteville	Cumberland	Rehab	\$ 7,500.00	
APP-00898	[REDACTED]	Fayetteville	Cumberland	Rehab	\$ 800.00	
APP-01272	[REDACTED]	Fayetteville	Cumberland	Rehab	\$ 3,000.00	

APP-04420		Snow Hill	Greene	Rehab	\$ 2,500.00	
APP-03780		Bunlevel	Harnett	Rehab	\$ 1,500.00	
APP-03926		Dunn	Harnett	Rehab	\$ 15,000.00	
APP-04266		Wilmington	New Hanover	Rehab	\$ 9,500.00	
APP-03604		Greenville	Pitt	Rehab	\$ 14,000.00	
APP-04215		Fuquay Varina	Wake	Rehab	\$ 1,500.00	
APP-00646		Goldsboro	Wayne	Rehab	\$ 1,500.00	
APP-00800		Goldsboro	Wayne	Rehab	\$ 8,000.00	
APP-00939		Goldsboro	Wayne	Rehab	\$ 12,000.00	
Total Amended Contract Amount:					\$ 211,711.00	
Amendment #1 Removes APP-03779						(-\$800.00)

AMENDMENT EXECUTION AND RETURN:

To prevent delay in project completion, Vendor must execute/sign and return any amendment within 7 calendar days after issuance. Failure to do so may result in revocation or termination of the contract, in whole or in part, at the sole discretion of the State.

The undersigned individuals below represent and acknowledge they have the company power and authority to bind Vistabution, LLC and the State of North Carolina Department of Public Safety to the terms of this Amendment.

ACCEPTED AND AGREED TO:

Vistabution, LLC

By: 

Name: Clarence Mann

Title: Chief Executive Officer

Date: 2/13/2025

North Carolina Department of Public Safety

By: 

Name: Taryn Madden

Title: NCORR Procurement & Contract Specialist

Date: February 13, 2025