



**North Carolina Department of Public Safety**  
**Office of Recovery and Resiliency**

Josh Stein, Governor  
 Eddie M. Buffalo, Jr., Secretary

Pryor Gibson, Interim Director

March 3, 2025

**AMENDMENT NUMBER ONE (1)**

**State of North Carolina  
 Department of Public Safety  
 NC Office of Recovery and Resiliency (NCORR)**

This document shall amend Contract **RFB.Informal.Recon 24 for Reconstruction** ("Agreement") by and between Rescue Construction Solutions (the "Vendor") and the State of North Carolina, Department of Public Safety, Office of Recovery and Resiliency (hereinafter referred to individually as "State" or "NCORR") executed on August 20, 2024. Except as expressly provided in this Amendment, all terms and conditions of the original Agreement shall remain in force and shall apply to this Amendment. This Amendment, including all previous Agreements, Request for Bid, Responses, and all of its exhibits constitutes the entire agreement between the parties. The Agreement is hereby amended as follows, to become effective upon signature of all parties.

This Amendment removes **APP-11914** [REDACTED] as the floorplan awarded does not meet the restrictions of the lot and a site-specific plan will be required.

Contract Award replaced with the below table:

Project Number	APP #	Damaged Property Address	City	County	Floorplan Selection	Elevation Required (Y/N)	Accessibility Needs (Y/N)	Environmental Remediation Y/N	SQFT.	Award Total Cost	Removed from Award
6	APP-11914	[REDACTED]	Wilmington	New Hanover	Whitney I	No	No	No	1255	\$ -	(\$200,800.00)
13	APP-13319	[REDACTED]	Tabor City	Columbus	Winston	No	Yes; Full Accessibility w/ramp	Yes	1004	\$ 174,678.00	
14	APP-13673	[REDACTED]	Hallsboro	Columbus	Hadley I Ranch	No	Yes; Full Accessibility w/ramp	No	1234	\$ 199,291.00	
Total Amended Contract Amount:										\$ 373,969.00	
Amendment #1 Removes; APP-11914 [REDACTED]											(\$200,800.00)

**PERIOD OF PERFORMANCE:**

Each Work Order shall have an initial term of **108 Calendar Days** after Notice to Proceed for **Reconstruction** or **135 Calendar Days** after Notice to Proceed for **Reconstruction with Elevation**.

All projects awarded under this contract **shall be required** to schedule and pass a preconstruction walkthrough within **25 calendar days** of contract execution. All projects awarded under this contract **shall have** all NTP's issued within **60 calendar days** of contract execution (unless requested earlier by GCs). NCORR reserves the right to issue projects Notice to Proceed at any point as determined in the best interest of the program and its applicants.


**AMENDMENT EXECUTION AND RETURN:**

To prevent delay in project completion, Vendor must execute/sign and return any amendment within **7 calendar days** after issuance. Failure to do so may result in revocation or termination of the contract, in whole or in part, at the sole discretion of the State.

The undersigned individuals below represent and acknowledge they have the company power and authority to bind Stonewater, Inc. and the State of North Carolina Department of Public Safety to the terms of this Amendment.

ACCEPTED AND AGREED TO:

**Rescue Construction Solutions**

By: 

Name: Shelia Brewington

Title: President

Date: 3/4/25

**North Carolina Department of Public Safety**

By: Margaret Serapin

Name: Margaret Serapin

Title: NCORR Deputy Chief Procurement Officer

Date: March 11, 2025