



North Carolina Department of Public Safety

Office of Recovery and Resiliency

Josh Stein, Governor
Eddie M. Buffalo, Jr., Secretary

Pryor Gibson, Director

April 25, 2025

AMENDMENT NUMBER ONE (1)

State of North Carolina
Department of Public Safety
NC Office of Recovery and Resiliency (NCORR)

This document shall amend Contract **RFB.Informal.MHU 38** for **Manufactured Housing Units** ("Agreement") by and between Ward Family Construction, LLC (the "Vendor") and the State of North Carolina, Department of Public Safety, Office of Recovery and Resiliency (hereinafter referred to individually as "State" or "NCORR") executed on June 18, 2024. Except as expressly provided in this Amendment, all terms and conditions of the original Agreement shall remain in force and shall apply to this Amendment. This Amendment, including all previous Agreements, Request for Bid, Responses, and all its exhibits constitutes the entire agreement between the parties. The Agreement is hereby amended as follows, to become effective upon signature of all parties.

This Amendment removes APP-12772 ([REDACTED]) due to termination for cause for failure to meet requirements.

Contract Award replaced with the below table:

Item #	Project ID	Damaged Property Address	City	County	MHU Type	MHU BR	MHU BA	Minimum SQ FT	Existing Brick Skirting?	Construction Type	Abatement Required (Y/N)	Accessibility Needs	Lump Sum for MHU & ALL Turnkey Services Price offered includes cost of MHU, 60 calendar days holding the MHU on vendor lot prior to delivery and installation, and ALL turnkey services indicated in the RFB.	Price for MHU & Environmental Remediation	MHU Available in How Many Calendar Days after Contract Award? Section 5.6 MHU DELIVERY, requires within 60 calendar days. Indicate below the number of calendar days.	MHU Daily Storage Daily price for 4 Months (120 Days) BEYOND the included 60 days storage in the MHU price.	Removed from Award
16	APP-12772	[REDACTED]	Council	Bladen	Singlewide	3	2	772	No	MHU Replace	No	MHU Package B with ramp	\$ 110,130.00		7	\$ -	\$ (110,130.00)
20	APP-12886	[REDACTED]	Dublin	Bladen	Doublewide	4	2	1271	Yes	MHU Replace	No	MHU Package A	\$ 155,330.00	\$ 155,330.00	60	\$ -	
Total Amended Award													\$	155,330.00			
Amendment #1 Removes APP-12772																\$	(110,130.00)

PERIOD OF PERFORMANCE:

Each Work Order shall have an initial term of **35 Calendar Days** after Notice to Proceed for MHU Replacement or **45 Calendar Days** after Notice to Proceed for MHU Replacement with Elevation. See MHU Delivery for additional requirements.

All projects awarded under this contract **shall be required** to schedule and pass a preconstruction walkthrough within **25 calendar days** of contract execution. All projects awarded under this contract **shall have** all NTP's issued within **80 calendar days** of contract execution (unless requested earlier by GCs). NCORR reserves the right to issue projects Notice to Proceed at any point as determined in the best interest of the program and its applicants.


AMENDMENT EXECUTION AND RETURN:

To prevent delay in project completion, Vendor must execute/sign and return any amendment within **7 calendar days** after issuance. Failure to do so may result in revocation or termination of the contract, in whole or in part, at the sole discretion of the State.

The undersigned individuals below represent and acknowledge they have the company power and authority to bind Ward Family Construction, LLC and the State of North Carolina Department of Public Safety to the terms of this Amendment.

ACCEPTED AND AGREED TO:

Ward Family Construction, LLC

By: 

Name: Eric Ward

Title: President

Date: 05/06/2025

North Carolina Department of Public Safety

By: Margaret Serapin

Name: Margaret Serapin

Title: NCORR Deputy Chief Procurement Officer

Date: May 6, 2025