



NC Department of Public Safety
OFFICE OF RECOVERY AND RESILIENCY

Roy Cooper, Governor

Eddie M. Buffaloe Jr., Secretary
Laura H. Hogshead, Director

March 21, 2024

AMENDMENT NUMBER TWO (2)

State of North Carolina
Department of Public Safety
NC Office of Recovery and Resiliency (NCORR)

This document shall amend Contract **Assignment Rehab 181** for **Rehabilitation Projects** (“Agreement”) by and between Lightning Labor Construction Services, LLC, (the “Vendor”) and the State of North Carolina, Department of Public Safety, Office of Recovery and Resiliency (hereinafter referred to individually as “State” or “NCORR”) executed on November 14, 2023. Except as expressly provided in this Amendment, all terms and conditions of the original Agreement shall remain in force and shall apply to this Amendment. This Amendment, including all previous Amendments, Assignment Contract, Response, and all of its exhibits constitutes the entire agreement between the parties. The Agreement is hereby amended as follows, to become effective upon signature of all parties.

This Amendment removes APP-07028 ([REDACTED]) due to project changing to Reconstruction.

Contract Award replaced with the below table:

Project ID	Address	City	County	Type	ECR Cost	Multiplier (w/40%)	Bid Factor	Award Total Cost	Removed from Award
APP-06769	[REDACTED]	Fairmont	Robeson	Rehabilitation	\$ 5,243.98	\$ 7,341.57	1.50%	\$ 11,012.36	
APP-06093	[REDACTED]	Fairmont	Robeson	Rehabilitation	\$ 1,427.98	\$ 1,999.17	1.50%		(-\$2,998.76)
APP-09824	[REDACTED]	Lumberton	Robeson	Rehabilitation	\$ 4,812.09	\$ 6,736.93	1.50%		(-\$10,105.39)
APP-11907	[REDACTED]	Lumberton	Robeson	Rehabilitation	\$ 1,664.88	\$ 2,330.83	1.50%	\$ 3,496.25	
APP-07028	[REDACTED]	Fairmont	Robeson	Rehabilitation	\$ 29,433.53	\$ 41,206.94	1.50%		(-\$61,810.41)
Total Amended Contract Amount								\$ 14,508.61	
Amendment #2; Removes APP-07028 (125 Haywood Street)									(-\$61,810.41)

PERIOD OF PERFORMANCE:

Each Work Order shall have an initial term of **45 Calendar Days** after Notice to Proceed for Rehabilitation.

All projects awarded under this contract **shall be required** to schedule and pass a preconstruction walkthrough within **25 calendar days** of contract execution. All projects awarded under this contract **shall have** all NTP's issued within **60 calendar days** of contract execution (unless requested earlier by GCs). NCORR reserves the right to issue projects Notice to Proceed at any point as determined in the best interest of the program and its applicants.

The undersigned individuals below represent and acknowledge they have the company power and authority to bind Lightning Labor Construction Services, LLC, and the State of North Carolina Department of Public Safety to the terms of this Amendment.

ACCEPTED AND AGREED TO:

Lightning Labor Construction Services, LLC

By: [Signature]

Name: Coralan Erdman

Title: Owner

Date: 3/21/2024

North Carolina Department of Public Safety

By: [Signature]

Name: Taryn Madden

Title: NCORR Procurement & Contract Specialist

Date: March 21, 2024