



**North Carolina Department of Public Safety**  
Office of Recovery and Resiliency

Josh Stein, Governor  
Eddie M. Buffaloe, Jr., Secretary

Pryor Gibson, Director

**April 23, 2025**

**AMENDMENT NUMBER TWO (2)**

**State of North Carolina  
Department of Public Safety  
NC Office of Recovery and Resiliency (NCORR)**

This document shall amend Contract **RFB.Informal.Recon 08** for **Reconstruction** (“Agreement”) by and between Shepherd Response (the “Vendor”) and the State of North Carolina, Department of Public Safety, Office of Recovery and Resiliency (hereinafter referred to individually as “State” or “NCORR”) executed on November 20, 2023. Except as expressly provided in this Amendment, all terms and conditions of the original Agreement shall remain in force and shall apply to this Amendment. This Amendment, including all previous Agreements, Request for Bid, Responses, and all its exhibits constitutes the entire agreement between the parties. The Agreement is hereby amended as follows, to become effective upon signature of all parties.

This Amendment removes APP-08601 [REDACTED] and Replaces with APP-11238 (1062 Mount Zion Church Road) due to the withdrawal of an Applicant.

**Contract Award replaced with the below table:**

Project Number	APP #	Address	City	County	Floorplan Selection	Elevation Required (Y/N)	Accessibility Needs (Y/N)	SQFT.	Notes	Price Per Square Foot	Lump Sum for Elevation (Cap \$22,000)	Award Total Cost	Removed from Award
1	APP-02620	[REDACTED]	Tarboro	Edgecombe	Winslow II	Yes	Yes	1,601		\$ 173.00	\$ 20,000.00	\$ 296,973.00	
6	APP-04919	[REDACTED]	Windsor	Bertie	Whitney 2BR	No	No	1,111		\$ 188.00	\$ -		(\$208,868.00)
Removed APP-04919 above	APP-06237	[REDACTED]	Proctorville	Robeson	Hinsdale 2BR	No	No	1,099		\$ 188.00	\$ -	\$ 206,612.00	
11	APP-06457	[REDACTED]	Kelly	Bladen	Whitney II	Yes	No	1,155		\$ 185.00	\$ 18,000.00	\$ 231,675.00	
13	APP-06750	[REDACTED]	Willard	Pender	Whitney II	No	No	1,155		\$ 185.00	[REDACTED]	\$ 213,675.00	
17	APP-07087	[REDACTED]	Windsor	Bertie	Hadley I Ranch	No	No	1,234		\$ 186.00	[REDACTED]	\$ 229,524.00	
19	APP-07728	[REDACTED]	Newport	Carteret	Julia II	No	No	1,525		\$ 179.50	[REDACTED]	\$ 273,737.50	
25	APP-08515	[REDACTED]	Newport	Carteret	Julia II	No	Yes	1,525		\$ 180.00	[REDACTED]	\$ 274,500.00	
26	APP-08601	[REDACTED]	New Bern	Craven	O'Neill	Yes	Yes	2,697		\$ 174.00	\$ 22,000.00		(\$491,278.00)
Removes APP-08601 above and Replaces	APP-11238	[REDACTED]	Red Spring	Robeson	Hank	Yes	Yes	2,697				\$ 491,278.00	
30	APP-09022	[REDACTED]	Newport	Carteret	Julia II	No	Yes	1,525		\$ 179.00	[REDACTED]	\$ 272,975.00	
32	APP-09452	[REDACTED]	Cove City	Craven	Whitney I	No	Yes	1,216		\$ 185.00	[REDACTED]	\$ 224,960.00	
<b>Total Amended Contract Amount:</b>												<b>\$ 2,715,909.50</b>	
Amendment #2 Removes; APP-08601 [REDACTED]													(\$491,278.00)
Amendment #1 Removed; APP-04919 [REDACTED]													(\$208,868.00)

**PERIOD OF PERFORMANCE:**

Each Work Order shall have an initial term of **108 Calendar Days** after Notice to Proceed for **Reconstruction** or **135 Calendar Days** after Notice to Proceed for **Reconstruction with Elevation**.

All projects awarded under this contract **shall be required** to schedule and pass a preconstruction walkthrough within **25 calendar days** of contract execution. All projects awarded under this contract **shall have** all NTP's issued within **60 calendar days** of contract execution (unless requested earlier by GCs). NCORR reserves the right to issue projects Notice to Proceed at any point as determined in the best interest of the program and its applicants.

**AMENDMENT EXECUTION AND RETURN:**

To prevent delay in project completion, Vendor must execute/sign and return any amendment within **7 calendar days** after issuance. Failure to do so may result in revocation or termination of the contract, in whole or in part, at the sole discretion of the State.

The undersigned individuals below represent and acknowledge they have the company power and authority to bind Shepherd Response and the State of North Carolina Department of Public Safety to the terms of this Amendment.

ACCEPTED AND AGREED TO:

**Shepherd Response**

By:     *Kyle Aulet*    

Name: Kyle Aulet

Title: CEO

Date:     4/23/2025    

**North Carolina Department of Public Safety**

By:     *Margaret Serapin*    

Name: Margaret Serapin

Title: NCORR Deputy Chief Procurement Officer

Date:     April 24, 2025