



North Carolina Department of Public Safety
Office of Recovery and Resiliency

Josh Stein, Governor
Eddie M. Buffalo, Jr., Secretary

Pryor Gibson, Interim Director

March 31, 2025

AMENDMENT NUMBER THREE (3)

**State of North Carolina
Department of Public Safety
NC Office of Recovery and Resiliency (NCORR)**

This document shall amend Contract **Assignment Abatement 26** for Asbestos Abatement Clearance Services (“Agreement”) by and between Silver Lion, LLC (the “Vendor”) and the State of North Carolina, Department of Public Safety, Office of Recovery and Resiliency (hereinafter referred to individually as “State” or “NCORR”) executed on July 11, 2024. Except as expressly provided in this Amendment, all terms and conditions of the original Agreement shall remain in force and shall apply to this Amendment. This Amendment, including all previous Agreements, Responses, and all of its exhibits constitutes the entire agreement between the parties. The Agreement is hereby amended as follows, to become effective upon signature of all parties.

This Amendment removes APP-09915 ([REDACTED]) due to: Applicant withdrawal from the Program.

Contract Award replaced with the below table:

Project ID	Address	City	County	Scope	Construction Type	Award Final Cost	Removed from Award
APP-11966	[REDACTED]	Red Springs	Robeson	ACM	Recon	\$ 900.00	
APP-10244	[REDACTED]	Rowland	Robeson	ACM	Recon	\$ 900.00	
APP-10129	[REDACTED]	Laurinburg	Scotland	ACM	Recon	\$ 900.00	
APP-11864	[REDACTED]	Windsor	Bertie	ACM	Recon + Elevation	\$ 900.00	
APP-09915	[REDACTED]	Tabor City	Columbus	ACM	Recon		(\$900.00)
APP-09880	[REDACTED]	Pembroke	Robeson	ACM	Recon	\$ 900.00	
APP-12756	[REDACTED]	Lumberton	Robeson	ACM	Recon	\$ 900.00	
APP-11656	[REDACTED]	Lumber Bridge	Robeson	ACM	Recon	\$ 900.00	
APP-12279	[REDACTED]	Red Springs	Robeson	ACM	Recon	\$ 900.00	
APP-11475	[REDACTED]	St Paul's	Robeson	ACM	Recon	\$ 900.00	
APP-12796	[REDACTED]	Fairmont	Robeson	ACM	Recon	\$ 900.00	
TOTAL Amended Contract Amount						\$ 9,000.00	
Amendment #3 Removes APP-09915							(\$900.00)

AMENDMENT EXECUTION AND RETURN:

To prevent delay in project completion, Vendor must execute/sign and return any amendment within **7 calendar days** after issuance. Failure to do so may result in revocation or termination of the contract, in whole or in part, at the sole discretion of the State.

The undersigned individuals below represent and acknowledge they have the company power and authority to bind Silver Lion, LLC and the State of North Carolina Department of Public Safety to the terms of this Amendment.

ACCEPTED AND AGREED TO:

Silver Lion, LLC

By:  _____

Name: Boris Lozano

Title: Chief Executive Officer

Date: 3/31/2025

By: Margaret Serapin

Name: Margaret Serapin

Title: NCORR Deputy Chief Procurement Officer

Date: March 31, 2025