



North Carolina Department of Public Safety
Office of Recovery and Resiliency

Josh Stein, Governor
 Eddie M. Buffaloe, Jr., Secretary

Pryor Gibson, Director

May 7, 2025

AMENDMENT NUMBER THREE (3)

State of North Carolina
Department of Public Safety
NC Office of Recovery and Resiliency (NCORR)

This document shall amend Contract **Assignment Abatement 23** for Asbestos Abatement Services ("Agreement") by and between TRACCO, LLC (the "Vendor") and the State of North Carolina, Department of Public Safety, Office of Recovery and Resiliency (hereinafter referred to individually as "State" or "NCORR") executed on October 10, 2023. Except as expressly provided in this Amendment, all terms and conditions of the original Agreement shall remain in force and shall apply to this Amendment. This Amendment, including all previous Agreements, Responses, and all of its exhibits constitutes the entire agreement between the parties. The Agreement is hereby amended as follows, to become effective upon signature of all parties.

This Amendment removes APP-05375 [REDACTED] due to the change necessary from a Rehabilitation project to a Reconstruction project.

Contract Award replaced with the below table:

Project ID	Address	City	County	ECR Cost	Multiplier (w/40%)	Assignment Factor	Award Total Cost	Removed from Award
APP-05375	[REDACTED]	Laurinburg	Scotland	\$752.50	\$1,053.50	1.50		(\$1,580.25)
APP-06694	[REDACTED]	Lilesville	Anson	\$2,552.82	\$3,573.95	1.50	\$ 5,360.92	
APP-06769	[REDACTED]	Fairmont	Robeson	\$5,380.84	\$7,533.18	1.50	\$ 11,299.76	
APP-07997	[REDACTED]	Kinston	Lenoir	\$643.72	\$901.21	1.50	\$ 1,351.81	
APP-08524	[REDACTED]	Chadbourn	Columbus	\$263.04	\$368.26	1.50	\$ 552.38	
APP-08819	[REDACTED]	Rowland	Robeson	\$707.59	\$990.63	1.50	\$ 1,485.94	
APP-09266	[REDACTED]	Kinston	Lenoir	\$353.23	\$494.52	1.50	\$ 741.78	
APP-09282	[REDACTED]	Lumberton	Robeson	\$236.37	\$330.92	1.50		(\$496.38)
Total Amended Contract Amount							\$ 20,792.59	
Amendment #3; APP-05375							Removed	(\$2,076.63)
Amendment #2; APP-09282							Removed	(\$496.38)

AMENDMENT EXECUTION AND RETURN:

To prevent delay in project completion, Vendor must execute/sign and return any amendment within **7 calendar days** after issuance. Failure to do so may result in revocation or termination of the contract, in whole or in part, at the sole discretion of the State.

The undersigned individuals below represent and acknowledge they have the company power and authority to bind TRACCO, LLC and the State of North Carolina Department of Public Safety to the terms of this Amendment.

ACCEPTED AND AGREED TO:

TRACCO, LLC

By: 

Name: James "TJ" Rawley

Title President

Date: 6/24/25

North Carolina Department of Public Safety

By: Margaret Serapin

Name: Margaret Serapin

Title: NCORR Deputy Chief Procurement Officer

Date: June 24, 2025