



North Carolina Department of Public Safety
Office of Recovery and Resiliency

Josh Stein, Governor
Eddie M. Buffaloe, Jr., Secretary

Pryor Gibson, Director

April 23, 2025

AMENDMENT NUMBER FOUR (4)

**State of North Carolina
Department of Public Safety
NC Office of Recovery and Resiliency (NCORR)**

This document shall amend Contract **RFB.Informal.Abatement 13** for **Residential Asbestos Abatement Services** (“Agreement”) by and between Vistabution, LLC (the “Vendor”) and the State of North Carolina, Department of Public Safety, Office of Recovery and Resiliency (hereinafter referred to individually as “State” or “NCORR”) executed on August 15, 2023. Except as expressly provided in this Amendment, all terms and conditions of the original Agreement shall remain in force and shall apply to this Amendment. This Amendment, including all previous Agreements, Request for Bid, Responses, and all of its exhibits constitutes the entire agreement between the parties. The Agreement is hereby amended as follows, to become effective upon signature of all parties.

This Amendment removes APP-07740 [REDACTED] due to a change in scope of the project from Rehabilitation to Reconstruction.

Contract Award replaced with the below table:

Project Number	Project ID	Address	City	County	Construction Type	Abatement Type	Notes	Award Total Cost	Removed from Award	
2	APP-02827		Hope Mills	Cumberland	Recon + Elevation	ACM		\$ 3,289.00		
3	APP-03773		Fayetteville	Cumberland	Recon + Elevation	ACM		\$ 6,320.00		
7	APP-04953		Fairmont	Robeson	Rehab	ACM & LBP		\$ 6,495.00		
8	APP-04993		Fairmont	Robeson	Recon	ACM		\$ 6,870.00		
9	APP-05111		Rocky Mount	Edgecombe	Recon + Elevation	ACM		\$ 6,000.00		
10	APP-05149		Elizabethtown	Bladen	MHU Replacement	ACM		\$ 4,200.00		
11	APP-05170		Sneads Ferry	Onslow	Recon	ACM		\$ 3,000.00		
12	APP-05295		Wade	Cumberland	Recon	ACM	Abatement of roof also required.	\$ 12,500.00		
14	APP-05568		Fairmont	Robeson	Rehab	ACM		\$ 6,800.00		
15	APP-05608		Fayetteville	Cumberland	Rehab	ACM & LBP		\$ 12,000.00		
16	APP-05636		Fayetteville	Cumberland	Rehab	ACM		\$ 3,500.00		
17	APP-05917		Fayetteville	Cumberland	Rehab	ACM		\$ 6,300.00		
18	APP-06043		Trenton	Jones	Recon + Elevation	ACM		\$ 3,500.00		
19	APP-06180		Maxton	Robeson	Recon	ACM		\$ 9,000.00		
23	APP-06654		Durham	Durham	Rehab	LBP	Removed Amendment #2		(\$3,000.00)	
28	APP-06876		New Bern	Craven	Recon + Elevation	ACM		\$ 6,500.00		
29	APP-06903		Currie	Fender	Rehab	LBP		\$ 3,000.00		
31	APP-07021		Besufort	Carteret	MHU Replace + Elevation	ACM		\$ 3,500.00		
32	APP-07184		Lillington	Harnett	Recon	ACM		\$ 6,300.00		
33	APP-07263		Fairmont	Robeson	Rehab	LBP		\$ 3,000.00		
34	APP-07370		Burgaw	Fender	Recon + Elevation	ACM		\$ 6,000.00		
35	APP-07447		Rowland	Robeson	Rehab	LBP		\$ 3,000.00		
36	APP-07699		Bladenboro	Bladen	Recon	ACM		\$ 6,300.00		
37	APP-07740		Elizabethtown	Bladen	Rehab	ACM			(\$6,000.00)	
38	APP-08026		Windsor	Bertie	Rehab	LBP		\$ 3,000.00		
39	APP-08166		Rocky Point	Fender	Rehab	ACM		\$ 6,500.00		
40	APP-08217		Teachey	Duplin	Rehab	LBP		\$ 3,000.00		
47	APP-08951		Dublin	Bladen	MHU Replacement	ACM		\$ 3,000.00		
48	APP-09032		Wallace	Duplin	Rehab	ACM & LBP		\$ 7,000.00		
49	APP-09036		Lake Waccamaw	Columbus	MHU Replacement	ACM		\$ 3,500.00		
53	APP-09324		Ahoskie	Hertford	Rehab	LBP		\$ 3,000.00		
55	APP-09786		Fayetteville	Cumberland	Rehab	ACM & LBP		\$ 13,500.00		
57	APP-10096		Roseboro	Sampson	Rehab	LBP	Removed Amendment #1		(\$1,500.00)	
60	APP-11163		Clarendon	Columbus	Recon	ACM		\$ 22,000.00		
61	APP-11369		Raeford	Hoke	Recon	ACM		\$ 8,100.00		
62	APP-08283		New Bern	Craven	Recon + Elevation	ACM		\$ 9,400.00		
63	APP-10321		Red Springs	Robeson	Rehab	ACM		\$ 3,200.00		
64	APP-06485		Clinton	Sampson	Rehab	ACM		\$ 4,800.00		
67	APP-04329		Bladenboro	Bladen	Rehab	ACM		\$ 9,800.00		
69	APP-06727		Rowland	Robeson	Rehab	ACM		\$ 3,900.00		
70	APP-07320		Bladenboro	Bladen	Rehab	ACM		\$ 6,300.00		
80	APP-06989		Fairmont	Robeson	Rehab	LBP		\$ 3,000.00		
80	APP-09746		Cofield	Hertford	Recon	ACM	Removed Amendment #3	\$ -	(\$2,500.00)	
82	APP-09485		Tar Heel	Bladen	MHU Replacement	ACM		\$ 2,500.00		
84	APP-09476		New Bern	Craven	MHU Replacement	ACM		\$ 2,500.00		
88	APP-10307		Faison	Duplin	Rehab	LBP		\$ 2,500.00		
								Total Amended Contract Amount	\$ 263,874.00	
								Amendment #4 Removes APP-07740 (1227 Twisted Hickory Rd)		(\$6,000.00)

AMENDMENT EXECUTION AND RETURN:

To prevent delay in project completion, Vendor must execute/sign and return any amendment within **7 calendar days** after issuance. Failure to do so may result in revocation or termination of the contract, in whole or in part, at the sole discretion of the State.

The undersigned individuals below represent and acknowledge they have the company power and authority to bind Vistabution, LLC and the State of North Carolina Department of Public Safety to the terms of this Amendment.

ACCEPTED AND AGREED TO:

Vistabution, LLC

By: 

Name: Clarence Mann

Title: President

Date: 4/23/2025

North Carolina Department of Public Safety

By: 

Name: Margaret Serapin

Title: NCORR Deputy Chief Procurement Officer

Date: April 23, 2025