

# NC Department of Public Safety

OFFICE OF RECOVERY AND RESILIENCY

Roy Cooper, Governor

Eddie M. Buffaloe Jr., Secretary Laura H. Hogshead, Director

### August 28, 2024

## **AMENDMENT NUMBER ONE (1)**

# State of North Carolina Department of Public Safety NC Office of Recovery and Resiliency (NCORR)

This document shall cancel Contract **RFB.Informal.Recon 16** for **Reconstruction** ("Agreement") by and between The Ascot Corporation, LLC (the "Vendor") and the State of North Carolina, Department of Public Safety, Office of Recovery and Resiliency (hereinafter referred to individually as "State" or "NCORR") executed on April 22, 2024. Except as expressly provided in this Amendment, all terms and conditions of the original Agreement shall remain in force and shall apply to this Amendment. This Amendment, including all previous Agreements, Request for Bid, Responses, and all of its exhibits constitutes the entire agreement between the parties. The Agreement is hereby amended as follows, to become effective upon signature of all parties.

This Amendment removes APP-09076 ); thereby cancelling the Contract.

## Contract Award replaced with the below cancellation table:

	500.00	County	rioorpian	Construction	Abatement	Accessibility Needs	SQFT.	Notes	Price Per	Lump Sum for	Lump Sum for	Awar	d	Removed
Address			Selection	Туре	Required	(Y/N)			Square Foot	Environmental	Elevation (Cap	Total C	ost	from Award
					(Y/N)				_	Remediation	\$22,000)			
07	Red Springs	Robeson	Winston	Recon	No	Recon - Full	1,004		\$165.00			5	J•1	(-\$165,660.00)
						Accessibility no ramp								
										TOTAL Amended (	Contract Amount:	\$		
									Amendment	#1. Pamauae ADD	0007			(-\$165,660.00)
1					.,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,	(Y/N)	(Y/N)  Red Springs Robeson Winston Recon No Recon - Full	(Y/N)  Red Springs Robeson Winston Recon No Recon-Full 1,004	(Y/N)  Red Springs Robeson Winston Recon No Recon Full 1,004	(Y/N)  Red Springs Robeson Winston Recon No Recon - Full 1,004 \$165.00  Accessibility no ramp	(Y/N)  Red Springs Robeson Winston Recon No Recon - Full 1,004 \$165.00  Accessibility no ramp  TOTAL Amended Co	(Y/N)  Red Springs Robeson Winston Recon No Recon - Full 1,004 \$165.00  Accessibility no ramp  TOTAL Amended Contract Amount:	(Y/N)  Red Springs Robeson Winston Recon No Recon - Full 1,004 \$165.00  Accessibility no ramp  TOTAL Amended Contract Amount: \$	(Y/N) Remediation \$22,000)  Red Springs Robeson Winston Recon No Recon - Full 1,004 \$165.00 S -  Accessibility no ramp

#### AMENDMENT EXECUTION AND RETURN:

To prevent delay in project completion, Vendor must execute/sign and return any amendment within **7 calendar days** after issuance. Failure to do so may result in revocation or termination of the contract, in whole or in part, at the sole discretion of the State.

The undersigned individuals below represent and acknowledge they have the company power and authority to bind The Ascot Corporation, LLC and the State of North Carolina Department of Public Safety to the terms of this Amendment.

ACCEPTED AND AGREED TO:

The Ascot Corporation, LLC

Ву: \_\_\_\_\_\_

Name Jeremiah Wright James Hindmalsh

Title: Project Manager Coo

North Carolina Department of Public Safety

By: Taryn Madden

Name: Taryn Madden

Title: NCORR Procurement & Contract Specialist

Date: September 6, 2024