



# North Carolina Department of Public Safety

## Office of Recovery and Resiliency

Josh Stein, Governor  
Eddie M. Buffaloe, Jr., Secretary

Pryor Gibson, Director

September 18, 2024

### AMENDMENT NUMBER FOUR (4)

State of North Carolina  
Department of Public Safety  
NC Office of Recovery and Resiliency (NCORR)

This document shall amend Contract **19-IFB-629789028-SME** for **Rehabilitation** ("Agreement") by and between Prexaco, LLC (the "Vendor") and the State of North Carolina, Department of Public Safety, Office of Recovery and Resiliency (hereinafter referred to individually as "State" or "NCORR") executed on March 15, 2023. Except as expressly provided in this Amendment, all terms and conditions of the original Agreement shall remain in force and shall apply to this Amendment. This Amendment, including all previous Amendments, Agreements, Invitation for Bid, Responses, and all its exhibits constitutes the entire agreement between the parties. The Agreement is hereby amended as follows, to become effective upon signature of all parties.

This Amendment removes APP-07991 [REDACTED] due to Applicant withdrawal from the Program.

Contract Award replaced with the below table:

Project #	APP ID	Address	City	County	ECR Cost	ECR w/ Materials Multiplier (63.9%)	Award Total Cost	Removed from Award	Notes
1	APP-03220	[REDACTED]	Bladenboro	Bladen	\$ 11,478.37	\$ 18,813.05	\$ 27,478.92		Removed Amendment 1
2	APP-07366		Bladenboro	Bladen	\$ 8,206.64	\$ 13,450.68	\$ 19,703.49		
3	APP-05836		Clarkton	Bladen	\$ 7,080.40	\$ 11,604.78	\$ 17,026.93		
4	APP-06064		Clarkton	Bladen	\$ 9,594.43	\$ 15,725.27	\$ 23,001.64		
5	APP-06091		Clarkton	Bladen	\$ 8,885.43	\$ 14,563.22		(\$21,316.67)	
6	APP-06987		Clarkton	Bladen	\$ 5,466.31	\$ 8,959.28	\$ 13,190.96		
7	APP-08345		Clarkton	Bladen	\$ 7,819.49	\$ 12,816.14	\$ 18,783.40		
8	APP-08885		Clarkton	Bladen	\$ 4,272.96	\$ 7,003.38	\$ 10,354.90		
9	APP-08964		Clarkton	Bladen	\$ 8,133.40	\$ 13,330.64	\$ 19,529.43		
10	APP-09350		Clarkton	Bladen	\$ 3,215.56	\$ 5,270.30	\$ 7,841.94		
11	APP-06131		Council	Bladen	\$ 5,024.62	\$ 8,235.35	\$ 12,141.26		
12	APP-06767		Council	Bladen	\$ 8,124.80	\$ 13,316.55		(\$19,509.00)	Removed Amendment 1
Replaced APP-06767 above	APP-07991		Red Springs	Robeson	\$ 8,701.16	\$ 14,261.20		(\$20,963.97)	Replaced on Amendment 1 and Removed on Amendment 4
13	APP-07401	[REDACTED]	Council	Bladen	\$ 5,329.93	\$ 8,735.76	\$ 12,866.85		
14	APP-08302		COUNCIL	Bladen	\$ 9,427.97	\$ 15,452.44	\$ 22,606.04		
15	APP-07812		Elizabethtown	Bladen	\$ 12,569.37	\$ 20,601.20	\$ 30,071.74		
16	APP-07052		Elizabethtown	Bladen	\$ 18,730.66	\$ 30,699.55	\$ 44,714.35		
17	APP-03367		Elizabethtown	Bladen	\$ 23,181.15	\$ 37,993.90	\$ 55,291.16		
18	APP-06083		Elizabethtown	Bladen	\$ 6,136.26	\$ 10,057.33	\$ 14,783.13		
19	APP-07248		Elizabethtown	Bladen	\$ 9,189.84	\$ 15,062.15	\$ 22,040.12		
20	APP-07252		Elizabethtown	Bladen	\$ 8,476.89	\$ 13,893.62	\$ 20,345.75		
21	APP-07805		Elizabethtown	Bladen	\$ 4,825.38	\$ 7,908.80	\$ 11,667.76		

22	APP-07886		Elizabethtown	Bladen	\$	5,504.27	\$	9,021.50	\$	13,281.18	
23	APP-07920		Elizabethtown	Bladen	\$	13,292.91	\$	21,787.08	\$	31,791.27	
24	APP-08445		Elizabethtown	Bladen	\$	4,212.46	\$	6,904.22	\$	10,211.12	
25	APP-08541		Elizabethtown	Bladen	\$	8,449.55	\$	13,848.81	\$	20,280.77	
26	APP-09348		Elizabethtown	Bladen	\$	9,714.50	\$	15,922.07	\$	23,287.00	
27	APP-04315		Riegelwood	Bladen	\$	1,225.18	\$	2,008.07	\$	3,111.70	
28	APP-06593		Riegelwood	Bladen	\$	11,101.41	\$	18,195.21	\$	26,583.05	
29	APP-06705		Riegelwood	Bladen	\$	8,201.42	\$	13,442.13	\$	19,691.09	
30	APP-05651		St. Pauls	Bladen	\$	3,620.64	\$	5,934.23		(\$8,804.63)	Removed Amendment 3
31	APP-07816		White Oak	Bladen	\$	2,607.36	\$	4,273.46		(\$6,396.52)	Removed Amendment 3
32	APP-09700		White Oak	Bladen	\$	7,607.42	\$	12,468.56		(\$18,279.41)	Removed Amendment 2
Replaced APP-09700 above	APP-01987	409 Breece Street	Pembroke	Robeson	\$	7,423.30	\$	12,166.79	\$	17,885.18	Replaced on Amendment 2
Total Amended Contract Amount									\$	569,562.11	
Amendment 4 Removes APP-07991									All Amendments included in Total Removed Amount		(\$95,270.20)

## PERIOD OF PERFORMANCE:

Each Work Order shall have an initial term of 45 Calendar Days after Notice to Proceed for Rehabilitation. All projects awarded under this contract shall be required to schedule and pass a preconstruction walkthrough within 25 calendar days of contract execution. All projects awarded under this contract shall have all NTP's issued within 60 calendar days of contract execution (unless requested earlier by GCs). NCORR reserves the right to issue projects Notice to Proceed at any point as determined in the best interest of the program and its applicants.

## AMENDMENT EXECUTION AND RETURN:

To prevent delay in project completion, Vendor must execute/sign and return any amendment within **7 calendar days** after issuance. Failure to do so may result in revocation or termination of the contract, in whole or in part, at the sole discretion of the State.

The undersigned individuals below represent and acknowledge they have the company power and authority to bind Prexaco, LLC and the State of North Carolina Department of Public Safety to the terms of this Amendment.

### ACCEPTED AND AGREED TO:

#### Prexaco, LLC

By: Edward H. Lucas

Name: Edward Lucas

Title: President

Date: 9/22/25

#### North Carolina Department of Public Safety

By: Margaret Serapin

Name: Margaret Serapin

Title: NCORR Deputy Chief Procurement Officer

Date: September 22, 2025