

Pryor Gibson, Director

AMENDMENT NUMBER TWO (2)

Amendment #2 Assignment.Rehab 171 EK Scott Construction									
Project ID	Damaged Property Address	City	County	Construction Type	ECR Cost	Multiplier w/40%	Bid Factor	Contract Award	Removed from Award
APP-09367		Beaufort	Carteret	Rehab	\$7,177.61	\$10,048.65	1.50	\$ 15,072.98	
APP-07060		Council	Bladen	Rehab	\$5,270.09	\$7,378.13	1.50	\$ 11,067.19	
APP-07718		Wilmington	New Hanover	Rehab	\$13,198.03	\$18,477.24	1.50	\$ 27,715.86	
APP-07804		Bladenton	Bladen	Rehab	\$20,676.32	\$28,946.85	1.50		(\$43,420.27)
APP-09043		Elizabethtown	Bladen	Rehab	\$3,883.05	\$5,436.27	1.50	\$ 8,154.41	
APP-05377		Wilmington	New Hanover	Rehab	\$10,849.94	\$15,189.92	1.50		(\$22,784.87)
APP-09698		Elizabethtown	Bladen	Rehab	\$7,778.48	\$10,889.87	1.50		(\$16,334.81)
APP-11109		Wilmington	New Hanover	Rehab	\$1,631.42	\$2,283.99	1.50		(\$3,425.98)
APP-10238	Wilmington	New Hanover	Rehab	7145.85	10004.19	1.50		(\$15,006.29)	
Total Amended Contract Amount								\$ 62,010.44	
Amendment #2; Removes APP-05377								\$	(22,784.87)
Amendment #1; Removed APP-07804, APP-09698, APP-11109, & APP-10238								\$	(78,187.35)

PERIOD OF PERFORMANCE:

Each Work Order shall have an initial term of **45 Calendar Days** after Notice to Proceed for Rehabilitation.

All projects awarded under this contract **shall be required** to schedule and pass a preconstruction walkthrough within **25 calendar days** of contract execution. All projects awarded under this contract **shall have** all NTP's issued within **60 calendar days** of contract execution (unless requested earlier by GCs). NCORR reserves the right to issue projects Notice to Proceed at any point as determined in the best interest of the program and its applicants.


AMENDMENT EXECUTION AND RETURN:

To prevent delay in project completion, Vendor must execute/sign and return any amendment within **7 calendar days** after issuance. Failure to do so may result in revocation or termination of the contract, in whole or in part, at the sole discretion of the State.

The undersigned individuals below represent and acknowledge they have the company power and authority to bind EKSCOTT Construction and the State of North Carolina Department of Public Safety to the terms of this Amendment.

ACCEPTED AND AGREED TO:

EKSCOTT Construction

By: 

Name: Eric Scott

Title: Owner

Date: 10-3-2025

North Carolina Department of Public Safety

By: Margaret Serapin

Name: Margaret Serapin

Title: NCORR Deputy Chief Procurement Officer

Date: October 6, 2025