



North Carolina Department of Public Safety

Office of Recovery and Resiliency

Josh Stein, Governor
Eddie M. Buffalo, Jr., Secretary

Pryor Gibson, Director

December 5, 2025

AMENDMENT NUMBER TWO (2)

State of North Carolina
Department of Public Safety
NC Office of Recovery and Resiliency (NCORR)

This document shall amend Contract Assignment Abatement Clearance 42 for Asbestos Abatement Clearance Services ("Agreement") by and between Enviro Assessments East, Inc. (the "Vendor") and the State of North Carolina, through the Department of Public Safety's, Office of Recovery and Resiliency (hereinafter referred to individually as "State" or "NCORR"), executed on June 30, 2025. Except as expressly provided in this Amendment, all terms and conditions of the original Agreement shall remain in force and shall apply to this Amendment. This Amendment, including all previous Agreements, Responses, and all its exhibits constitutes the entire agreement between the parties. The Agreement is hereby amended as follows, to become effective upon signature of all parties.

This Amendment removes APP-06865 () due to Applicant withdrawal from the Program, which is reflected in the table below.

AMENDMENT #2 Assignment Abatement Clearance 42 Enviro Assessments East, Inc.							
Project ID	Address	City	County	Scope	Construction Type	Total Awarded Cost	Removed from Award
APP-05040		Trenton	Jones	ACM	Recon	\$ 900.00	
APP-10183		SpringLake	Cumberland	ACM	Recon	\$ 900.00	
APP-06865		Dunn	Cumberland	ACM	Recon	\$ 900.00	
Total Initial Contract Award						\$ 2,700.00	
APP-10183		SpringLake	Cumberland	ACM	Recon		(\$900.00)
Amendment #1; Removed APP-10183							(\$900.00)
Total Amended Contract (Amendment #1)						\$ 1,800.00	
APP-06865		Dunn	Cumberland	ACM	Recon		(\$900.00)
Amendment #2; Removes APP-06865							(\$900.00)
Total Amended Contract (Amendment #2)						\$ 900.00	

Mailing Address:
Post Office Box 110465
Durham, NC 27709



An Equal Opportunity Employer

Phone: (984) 833-5356
www.ncdps.gov
www.rebuild.nc.gov

AMENDMENT EXECUTION AND RETURN:

To prevent delay in project completion, Vendor must execute/sign and return any amendment within **7 calendar days** after issuance. Failure to do so may result in revocation or termination of the contract, in whole or in part, at the sole discretion of the State.

The undersigned individuals below represent and acknowledge they have the company power and authority to bind Enviro Assessments East, Inc. and the State of North Carolina Department of Public Safety to the terms of this Amendment.

ACCEPTED AND AGREED TO:

Environment Assessments East, Inc.

Digitally signed by Josh Lane
DN: cn=Josh Lane, o=Enviro Assessments East, Inc.,
ou=President, email=josh@eae-inc.com, c=US

By: Date: 2025.12.08 09:17:10 -0500

Name: Josh Lane

Title: President

Date: 12/8/2025

North Carolina Department of Public Safety

By: Margaret Serapin

Name: Margaret Serapin

Title: NCORR Deputy Chief Procurement Officer

Date: December 8, 2025