



North Carolina Department of Public Safety

Office of Recovery and Resiliency

Josh Stein, Governor
Eddie M. Buffaloe, Jr., Secretary

Pryor Gibson, Director

December 9, 2025

AMENDMENT NUMBER ONE (1)

State of North Carolina
Department of Public Safety
NC Office of Recovery and Resiliency (NCORR)

This document shall amend Contract **Assignment Abatement 50** for Asbestos Abatement Services ("Agreement") by and between Silver Lion, LLC (the "Vendor") and the State of North Carolina, through the Department of Public Safety's, Office of Recovery and Resiliency (hereinafter referred to individually as "State" or "NCORR") executed on August 05, 2024. Except as expressly provided in this Amendment, all terms and conditions of the original Agreement shall remain in force and shall apply to this Amendment. This Amendment, including all previous Agreements, Responses, and all its exhibits constitutes the entire agreement between the parties. The Agreement is hereby amended as follows, to become effective upon signature of all parties.

This Amendment removes APP-04415-AA [REDACTED] due to the need of transferring the Project to a Reconstruction, which is reflected

AMENDMENT #1 Assignment Abatement 50 Silver Lion, LLC											
Project ID	Address	City	County	Construction Type	Abatement Type	Starting ACM ECR	Starting LBP ECR	Multplier (w/ 40%)	Assignment Factor	Total Awarded Cost	Removed from Award
APP-04415-AA	[REDACTED]	Mount Olive	Wayne	Rehab	LBP	\$0.00	\$3,378.75	\$4,730.25	1.50%	\$ 7,095.38	
APP-08106-AA	[REDACTED]	Willard	Pender	Rehab	ACM & LBP	\$2,924.65	\$918.69	\$5,380.67	1.50%	\$ 8,071.01	
Total Initial Contract Award										\$ 15,166.39	
APP-04415-AA	[REDACTED]	Mount Olive	Wayne	Rehab	LBP	\$0.00	\$3,378.75	\$4,730.25	1.50%		(\$7,095.38)
Amendment #1; Removed APP-06307-[REDACTED] and APP-06849-AA [REDACTED]											(\$7,095.38)
Total Amended Contract (Amendment #1)										\$ 8,071.01	

AMENDMENT EXECUTION AND RETURN:

To prevent delay in project completion, Vendor must execute/sign and return any amendment within **7 calendar days** after issuance. Failure to do so may result in revocation or termination of the contract, in whole or in part, at the sole discretion of the State.

Mailing Address:
Post Office Box 110465
Durham, NC 27709



Phone: (984) 833-5356
www.ncdps.gov
www.rebuild.nc.gov

The undersigned individuals below represent and acknowledge they have the company power and authority to bind Silver Lion, LLC and the State of North Carolina Department of Public Safety to the terms of this Amendment.

ACCEPTED AND AGREED TO:

Silver Lion, LLC

By: _____

Name: Boris Lozano

Title: Owner

Date: 12/10/2025

North Carolina Department of Public Safety

By: Margaret Serapin

Name: Margaret Serapin

Title: NCORR Deputy Chief Procurement Officer

Date: December 10, 2025