

North Carolina Department of Public Safety

Office of Recovery and Resiliency

Josh Stein, Governor Eddie M. Buffaloe, Jr., Secretary

Pryor Gibson, Director

December 17, 2025

AMENDMENT NUMBER ONE (1)

State of North Carolina Department of Public Safety NC Office of Recovery and Resiliency (NCORR)

This document shall amend Contract RFB.Informal.Abatement 15 for Asbestos Abatement Services ("Agreement") by and between Enviro Assessments East, Inc. (the "Vendor") and the State of North Carolina, through the Department of Public Safety's, Office of Recovery and Resiliency (hereinafter referred to individually as "State" or "NCORR") executed on December 18, 2023. Except as expressly provided in this Amendment, all terms and conditions of the original Agreement shall remain in force and shall apply to this Amendment. This Amendment, including all previous Amendments, Agreements, Request for Bid, Responses, and all its exhibits constitutes the entire agreement between the parties. The Agreement is hereby amended as follows, to become effective upon signature of all parties.

This Amendment removes project APP-12031 since Abatement services are no longer required for this Project, as referenced in the table below.

RFB.INFORMAL.ABATEMENT 15 ENVIRO ASSESSMENTS EAST, INC AMENDMENT #1									
Project Number	Project ID	Address	City	County	Construction Type	Abatement Type		Contract Award	Removed from Awar
7	APP-06805		Scotland Neck	Halifax	MHU Replace	ACM	\$	3,990.00	
8	APP-06875		Elizabethtown	Bladen	Recon	ACM	\$	1,250.00	
35	APP-11736		Wallace	Pender	MHU Replace	ACM	\$	3,890.00	
43	APP-12031		St. Pauls	Robeson	MHU Replace	ACM	\$	3,925.00	
				тс	TAL INITIAL AW	ARD AMOUNT	\$	13,055.00	
43	APP-12031		St. Pauls	Robeson	MHU Replace	ACM			(\$3,925.00)
		AMEND	MENT#1 REM	OVES APP-	12031				(\$3,925.00)
TOTAL AMENDED CONTRACT AMOUNT (AMENDMENT #1)								9,130.00	

AMENDMENT EXECUTION AND RETURN:

To prevent delay in project completion, Vendor must execute/sign and return any amendment within 7 calendar days after issuance. Failure to do so may result in revocation or termination of the contract, in whole or in part, at the sole discretion of the State.

The undersigned individuals below represent and acknowledge they have the company power and authority to bind Enviro Assessments East, Inc. and the State of North Carolina Department of Public Safety to the terms of this Amendment.

ACCEPTED AND AGREED TO:

Enviro Assessments East, Inc.

Digitally signed by Josh Lane

DN: cn=Josh Lane, o=Enviro Assessments East, Inc.,
ou=President, email=josh@eae-inc.com, c=US

By: Date: 2025.12.17 09:05:22 -05'00'

Name: Josh Lane

Title: President

Date: <u>12/17/2025</u>

North Carolina Department of Public Safety

By: <u>Margaret Serapin</u>

Name: Margaret Serapin

Title: NCORR Deputy Chief Procurement Officer

Date: December 17, 2025