



North Carolina Department of Public Safety

Office of Recovery and Resiliency

Josh Stein, Governor
Eddie M. Buffalo, Jr., Secretary

Pryor Gibson, Director

December 11, 2025

AMENDMENT NUMBER ONE (1)

State of North Carolina
Department of Public Safety
NC Office of Recovery and Resiliency (NCORR)

This document shall amend Contract RFB.Informal.Recon 30 for Reconstruction ("Agreement") by and between Shepherd Response, LLC (the "Vendor") and the State of North Carolina, through the Department of Public Safety's, Office of Recovery and Resiliency (hereinafter referred to individually as "State" or "NCORR"), executed on May 28, 2025. Except as expressly provided in this Amendment, all terms and conditions of the original Agreement shall remain in force and shall apply to this Amendment. This Amendment, including all previous Agreements, Request for Bid, Responses, and all its exhibits constitutes the entire agreement between the parties. The Agreement is hereby amended as follows, to become effective upon signature of all parties.

This Amendment removes APP-07894 [REDACTED] due to Applicant withdrawal from the Program, which is reflected in the table below.

RFB.INFORMAL.RECON 30 AMENDMENT #1 SHEPHERD RESPONSE, LLC														
Project Number	APP #	Damaged Property Address	City	County	Floorplan Selection	Construction Type	Abatement Required (Y/N)	Accessibility Needs	SQFT	Price Per Square Foot	Lump Sum for Environmental Remediation	Lump Sum for Elevation (Cap \$27,000)	Final Cost	Removed from Award
1	APP-07894		NEW BERN	Craven	Custom Site Specific	Recon + Elevation	No	None	2364	\$ 140.71		\$ 3,600.00	\$ 336,240.00	
5	APP-11328		Kinston	Lenoir	Custom Site Specific	Recon	No	Recon - Full Accessibility w/ ramp	1940	\$ 154.00			\$ 298,760.00	
TOTAL INITIAL CONTRACT AWARD												\$ 635,000.00		
1	APP-07894		NEW BERN	Craven	Custom Site Specific	Recon + Elevation	No	None	2364	\$ 140.71	\$ -	\$ 3,600.00		(\$336,240.00)
AMENDMENT #1 REMOVES APP-07894												(\$336,240.00)		
TOTAL AMENDED CONTRACT AMOUNT (AMENDMENT #1)													\$298,760.00	

AMENDMENT EXECUTION AND RETURN:

To prevent delay in project completion, Vendor must execute/sign and return any amendment within 7 calendar days after issuance. Failure to do so may result in revocation or termination of the contract, in whole or in part, at the sole discretion of the State.

Mailing Address:
Post Office Box 110465
Durham, NC 27709



An Equal Opportunity Employer

Phone: (984) 833-5356
www.ncdps.gov
www.rebuild.nc.gov

The undersigned individuals below represent and acknowledge they have the company power and authority to bind Shepherd Response, LLC and the State of North Carolina Department of Public Safety to the terms of this Amendment.

ACCEPTED AND AGREED TO:

Shepherd Response, LLC

By: Kyle Aulet

Name: Kyle Aulet

Title: Chief Executive Officer

Date: 12/12/2025

North Carolina Department of Public Safety

By: Margaret Serapin

Name: Margaret Serapin

Title: NCORR Deputy Chief Procurement Officer

Date: December 12, 2025