This document shall amend Contract #19-IFB-015374-DAD for Modular Housing Construction and Installation ("Agreement") by and between Rescue Construction Solutions and the State of North Carolina, Department of Public Safety, Office of Recovery and Resiliency (hereinafter referred to individually as “State” or “NCORR”). Except as provided in this Amendment, all terms and conditions of the original Agreement, Responses, and all of its exhibits constitutes the entire agreement between the parties.

This Amendment increases the price per square foot as a result of the increase in construction and labor costs due to the COVID pandemic. In the event construction and labor costs change, the State reserves the right to reassess the costs, including returning to original pricing.

The Pricing Form shall be replaced by the following:

<table>
<thead>
<tr>
<th>Task Description</th>
<th>Estimated Quantity</th>
<th>Average Number of Square Feet per House</th>
<th>Price per Square Foot</th>
<th>Extended Price</th>
</tr>
</thead>
<tbody>
<tr>
<td>Modular Construction &amp; Installation</td>
<td>100</td>
<td>1,300 sq ft</td>
<td>$168 per square foot</td>
<td>$21,840,000</td>
</tr>
<tr>
<td>Modular with Elevation Construction &amp; Installation</td>
<td>100</td>
<td>1,400 sq ft</td>
<td>$172 per square foot</td>
<td>$24,080,000</td>
</tr>
</tbody>
</table>

Amendment #1 Not-to-Exceed Amount $45,920,000

Previous Contract Not-to-Exceed Amount $38,900,000

The undersigned individuals below represent and acknowledge they have the company power and authority to bind Rescue Construction Solutions and the State of North Carolina Department of Public Safety to the terms of this Amendment.

ACCEPTED AND AGREED TO:

Rescue Construction Solutions
By: Shelia Brewington
Name: Shelia Brewington
Title: President
Date: 03/29/2022

North Carolina Department of Public Safety
By: Angie Dunaway
Name: Angie Dunaway
Title: NCORR Chief Procurement Officer
Date: March 30, 2022